
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 300 Date: 07-May-2011 Saturday

Approved Date:

Shift Hours: 11:00 am 04:00 pm Break: Over Time: 05:00

Const Calendar Day: 606

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Alex Schmitt's diary for more details regarding the stressing (100% of Pjack) of the W2W west
deviation saddle anchor rods for the load verification or lift-offs. We both covered the final 8 rods to be
stressed. I was onsite to be ready for stressing to ensue on the W2E west deviation saddle anchor rods
which never occurred today. Instead ABF ironworkers began to prepare for removing the support gantries
for the W2W west deviation saddles.
- See Alex Schmitt's diary for more details regarding ABF's equipment, labor, and operations for
mobilizing the support frames used for stressing the Macalloy rods at the W2E Hinge K pipe beam
assemblies.

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

FOR JERRY KUBALAIronworker 0.00 8.00 0.00 8.00

Diary: Dispute

Work description.

The following equipment was used for stressing the W2W west deviation saddle:

//Boltight Pumps//
1.) Serial Number = 0507574 and Type = BT1507-1
2.) Serial Number = 63622-2222000136 and Type = BT1507

//Boltight Jacks//

Broken jacks not used at all:
1.) RN# = 4035
2.) RN# = 4036

Jacks used on the top portion of the W2W west deviation saddle:
1.) RN# = 4043
2.) RN# = 4051
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 300 Date: 07-May-2011 Saturday

Jacks used on the bottom portion of the W2W west deviation saddle:
1.) RN# = 4060
2.) RN# = 4063

Spare Jack that wasn't used:
1.) RN# = 4064

The following are the general comments related to the stressing operation:
1.) The remaining 73 anchor rods of the W2W west deviation saddle were stressed today to verify the load
in the anchor rods. The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This
was done twice on all rods again for all of the anchor rods I observed as the ironworkers tried to tighten the
nut to mitigate seating losses.
3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.

Attachment

Boltight jack stressing an anchor rod for the W2W west deviation
saddle.

ABF ironworkers moving stressing support frames to the W2E Hinge
K pipe beam assemblies.

ABF ironworker tightening the nut after the verification load or lift-off
was performed.

Cracks were seen after stressing operations directily below the anchor
rod that was stressed.
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